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NOAA Ship DELAWARE II
FY 97 Operating Schedule

POC: Chief, Operations Division Last Updated: 09/19/97
Atlantic Marine Center
439 West York Street
Norfolk, VA  23510
TEL: 804-441-6206

Project CUM*
Dates Ports Information Days Program DAS

DEP: 10/29/96  WOODS HOLE, MA    AJ 96-04 (R/V ABEL-J)   017    NMFS      017
ARR: 11/14/96  WOODS HOLE, MA    Ecosystem Monitoring
                                 (Backfill Charter)
                                 U.S. EAST COAST

DEP: 12/09/96  WOODS HOLE, MA    DE 96-01                001    NMFS      018
ARR: 12/09/96  WOODS HOLE, MA    NEFSC Clam Gear Shakedown

DEP: 01/02/97  WOODS HOLE, MA    DE 97-01                001    NMFS      019
ARR: 01/02/97  WOODS HOLE, MA    NEFSC Trawl Gear Shakedown

DEP: 01/14/97  WOODS HOLE, MA    DE 97-02                025    NMFS      044
ARR: 02/07/97  WOODS HOLE, MA    Apex Predator Gear Comparison
                                 U.S. EAST COAST

DEP: 02/14/97  WOODS HOLE, MA    DE 97-03                014    NMFS      058
ARR: 02/27/97  WOODS HOLE, MA    GLOBEC
                                 U.S. EAST COAST

DEP: 03/03/97  WOODS HOLE, MA    DE 97-04                002    NMFS      060
ARR: 03/04/97  WOODS HOLE, MA    COP; Pelagic Trawling Shakedown
                                 U.S. EAST COAST

DEP: 03/05/97  WOODS HOLE, MA    DE 97-05                017    NMFS      077
ARR: 03/21/97  NORFOLK, VA       Marine Mammal Survey
                                 U.S. EAST COAST

DEP: 03/21/97  NORFOLK, VA       TRANSIT
ARR: 03/23/97  CHARLESTON, SC    

DEP: 03/24/97  CHARLESTON, SC    REPAIRS & WARRANTY WORK
ARR: 04/10/97  CHARLESTON, SC    

DEP: 04/11/97  CHARLESTON, SC    TRANSIT
ARR: 04/14/97  WOODS HOLE, MA
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Project CUM*
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     04/16/97  WOODS HOLE, MA    DE 97-12                000    NMFS
     04/25/97  WOODS HOLE, MA    COP; Predator-Prey
                                 U.S. EAST COAST
               (CANCELLED DUE TO MECHANICAL FAILURE)

     04/28/97  WOODS HOLE, MA    DE 97-13                000    NMFS
     05/09/97  WOODS HOLE, MA    COP; Predator-Prey
                                 U.S. EAST COAST
               (CANCELLED DUE TO MECHANICAL FAILURE)

     04/14/97  WOODS HOLE, MA    ALONGSIDE REPAIRS
     05/16/97

     05/09/97  WOODS HOLE, MA    DE 97-06                000    NMFS      077
     05/12/97  WOODS HOLE, MA    Clam Gear Staging
                                 U.S. EAST COAST

               (CANCELLED DUE TO MECHANICAL FAILURE)

DEP: 05/16/97  WOODS HOLE, MA    DE 97-06                008    NMFS      085
ARR: 05/23/97  WOODS HOLE, MA    Clam Dredge Calibration
                                 U.S. EAST COAST

DEP: 06/03/97  WOODS HOLE, MA    DE 97-07 (Part I)       011    NMFS      098
ARR: 06/13/97  WOODS HOLE, MA    Surf Clam/Ocean Quahog Survey (Part I)
                                 U.S. EAST COAST

DEP: 06/16/97  WOODS HOLE, MA    DE 97-07 (Part II)      015    NMFS      113
ARR: 06/30/97  WOODS HOLE, MA    Surf Clam/Ocean Quahog Survey (Part II)
                                 U.S. EAST COAST

DEP: 07/07/97  WOODS HOLE, MA    DE 97-07 (PART III)     009    NMFS      122
ARR: 07/15/97  WOODS HOLE, MA    Surf Clam/Ocean Quahog Survey (PART III)
                                 U.S. EAST COAST

DEP: 07/21/97  WOODS HOLE, MA    Shaft Alignment Study
ARR: 07/21/97  WOODS HOLE, MA

DEP: 07/22/97  WOODS HOLE, MA    Trawl Winch Shakedown
ARR: 07/22/97  WOODS HOLE, MA

DEP: 07/22/97  WOODS HOLE, MA    DE 97-08                018    NMFS      140
ARR: 08/08/97  WOODS HOLE, MA    Bioacoustics Survey
                                 U.S. EAST COAST
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DEP: 08/13/97  Woods Hole, MA    Shipyard Repairs
ARR: 09/20/97  Woods Hole, MA    Newport, RI

DEP: 08/22/97  Woods Hole, MA    ABEL-J-01 (Charter)     018    NMFS      158
ARR: 09/08/97  Woods Hole, MA    Marine Mammal Sea Mount Survey
               U.S. East Coast

DEP: 09/21/97  Woods Hole, MA    Sea Trials
ARR: 09/24/97  Woods Hole, MA

CANCELLED CRUISES (which had approved Cruise Instructions):

DEP: 04/16/97  WOODS HOLE, MA    DE 97-X1                000    NMFS
ARR: 04/25/97  WOODS HOLE, MA    COP; Predator-Prey
                                 U.S. EAST COAST

DEP: 04/28/97  WOODS HOLE, MA    DE 97-X2                000    NMFS
ARR: 05/09/97  WOODS HOLE, MA    COP; Predator-Prey
                                 U.S. EAST COAST


